

2017 Canada Summer Games

PHASE 1: Initial Planning Stage (Now to September 2015)

“Core V-Teams”

1)Venue Chair

2)Sport Chair

3)Volunteer Rep

4)Security Rep

PHASE 2: Integrated Planning Stage (Oct 2015 – April 2016)

The Core V-Team will be expanded 1 year in advance to the games with the following V-Team Reps

Venue Team Lead

Sport Team Leader

Volunteer Services Rep

Security Rep

Materials Management Rep

Transportation Rep

Admin & Finance Rep

Information Technology Rep

Media Relations Rep

Protocol Rep

Medical Rep

Ticketing Rep

Language Services Rep

PHASE 3: Implementation & Games Operations (May 2017-August 2017)

3 months from the start of the Games, the “V-team” will meet on a more frequent basis to prepare the venue for the Games time operations. With the addition of venue specific personnel as required, the V-team will reach maturity and form the Operational deliver unit for the venue.